

Details of Contracts concluded during the Month of January 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of February 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/185-LPG/535/2010	Providing Bitumastic Flooring to LPG Godown	Limited	NA	Two	10.01.2011	Three	1) Sri Vasavi Engg. 2) B.Ramana 3) Globe Carbon Ind.	Nil	Yes	Work Order No.4 WE/3.0/185-LPG/2011 10.02.2011	Sri Vasavi Engineering	102505.00	15.03.2011

Details of Contracts concluded during the Month of March 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/175-Cold Roof/ 2011/ 607	Application of Cold Roof for Heat Proof Treatment over Roof Slabe	Limited	NA	Two	11.03.2011	Three	1) Renuka Engg. Works 2) Viskha Mechining Works 3) Kiran Raju & Const.	Nil	Yes	Work Order No.5 WE/3.0/175-Cold Roof/ 2011/ 656 25.03.2011	Renuka Engg. Works	49385.00	14.05.2011

Details of Contracts concluded during the Month of April 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Concracts concluded during the Month of May 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/185-C/2011/611	Renovation of Pinakini Guest House	Open	24.02.2011	Two	18.03.2011	Four	1) Vissha Machining Works 2) Renuka Engg. Works 3) Sri Vasavi Engg. 4) B.Ramana	Nil	Yes	LOI No.WE/3.0/185-C/2011/699 04.05.2011	Renuka Engg. Works	261259.65	04.07.2011
WE/3.0/185-RF/2011/610	Repair of Roof Leakage and Wall Seepage in Township Quarters for the year 2011-12	Open	24.02.2011	Two	11.03.2011 extended upto 23.03.2011	Three	1) Renuka Engg. Works 2) Sri Vasavi Engg. 3) B.Ramana	Nil	Yes	LOI No.WE/3.0/185-RF/2011/713 12.05.2011	Renuka Engg. Works	932310.65	02.12.2011

Details of Conctracts concluded during the Month of June 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Conctracts concluded during the Month of July 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of August 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/ 175-J/ 2011/ 730	AMC for Grass & Jungle Clearance in the Plant for the year 11-12	Open Tender	01.06.2011	Two bid	01.07.2011	Four	1.Pavan Enterp. 2.S.Apparao 3.B.Ramana 4.Visakha Mechining works	Nil	Yes	WE/3.0/ 175-J/ 2011/822 02.08.2011	Pavan Enterprises	834000.00	07.08.2012
WE/3.0/ 185-J/ 2011/ 729	AMC for Grass & Jungle Clearance in Township for the year 11-12	Open Tender	01.06.2011	Two bid	21.06.2011	Four	1.Kiran Raju & Kishore Constn 2.Pavan Enterp. 3.Durga Engg.Const. 4.Visakha Mechining Works	Nil	Yes	WE/3.0/ 185-J/ 2011/823 02.08.2011	Kiran Raju & Kishore Const.	461769.00	09.08.2012
WE/3.0/ 175-WS/ 2011/ 774	AMC Water Supply and Sewage Line Maintenance inside the Factory and Township for the year 11-12	Open Tender	04.07.2011	Two bid	25.07.2011	Three	1.P.Rajakumar 2.B.Ramana 3.Visakha Mechining Works	Nil	Yes	WE/3.0/ 175-WS/ 2011/863 26.08.2011	B.Ramana	589000.00	28.08.2012

Details of Contracts concluded during the Month of August 2011 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
BHPVW/E/1/11.01/11	Annual Maintenance Contract of EOT Cranes	Open	23.06.2011	Two Bid	14.07.2011	Five	1.M/s Padvak Cranes, Hydabad 2.M/s Madhavi Enterprise, Vijayawada 3.M/s Power Control, Visakhapatnam 4.M/s NR Engineering Services, Visakhapatnam	1.M/s Eastern equipment Enterprise, Kolkata	L1	WE/1/11.01/11 01.08.2011 and letter dt.03.08.12	M/s NR Engineering Services	2287080.00 (+381000.00 for extended period of 2 months)	Contract extended upto 01.10.2012

Details of Contracts concluded during the Month of September 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/175-S/2011/731	AMC Maint. of Structural & AC Sheet Roof of Factory and Township Buildings for the year 11-12	Open Tender	01.06.11	Single Stage Two Bid	02.09.2011	One	Visakha Mechining Works	--	Single Offer	WE/3.0/175-S/2011/904 28.09.11	Visakha Mechining Works	696840.00	28.09.12

Details of Contracts concluded during the Month of October 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/175-C/2011/775	AMC for Civil Maint. of Factory Buildings for the year 2011-12	Open Tender	04.07.2011	Single Stage Two Bid	08.08.2011	Three	1. R.Raja Kumar 2. Renuka Engg. Works 3. B.Ramana	--	Yes	WE/3.0/175-C/2011/926 15.10.11	Renuka Engg. Works	1700000.00	26.10.12
WE/3.0/185-San/2011/850	AMC for Upkeep Maint.in Township of BHPV for the year 2011-12	Open Tender	25.08.2011	Single Stage Two Bid	17.09.2011	Three	1. Sudha Enterp. 2. B.Ramana 3. R.Raja Kumar	--	Yes	WE/3.0/185-San/2011/928 18.10.11	B.Ramana	1539000.00	19.10.12
WE/3.0/185-PC/2011/849	AMC for Mosquito and Pest Control operations in Factory & Township for the year 2011-12	Open Tender	25.08.2011	Single Stage Two Bid	17.09.2011	Five	1.Pest Control M Walshe 2. Pest Control (Vizag) Corpn. 3. Truly Pest Solution P Ltd; 4. Centil Ware Housing Corpn. 5. Pest Control (India) Ltd;	--	Yes	WE/3.0/185-PC/2011/935 25.10.11	Pest Control M Walshe	897000.00	31.10.12

Details of Contracts concluded during the Month of October 2011 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/175-San/2011/851	AMC for Upkeep Maint.inside the Factory of BHPV for the year 2011-12	Open Tender	25.08.2011	Single Stage Two Bid	19.09.2011	Three	1. Sudha Enterp. 2. G.V.Ramana 3. S.Ramana	--	Yes	WE/3.0/175-San/2011/937 27.10.'11	Sudha Enterprises	3293000.00	31.10.'12
WE/3.0/185-Hor/2011/852	AMC for Horticulture and Development and Maint. in BHPV for the year 2011-12	Open Tender	25.08.2011	Single Stage Two Bid	19.09.2011	Three	1. B.Kanna Rao 2. B.Ramana 3. Ganesh Engineers & Contractors	--	Yes	WE/3.0/185-Hor/2011/936 27.10.'11	B.Kanna Rao	1109000.00	31.10.'12
WE/3.0/185-C/2011/810	AMC for Civil Maint. Of Township Buildings for the year 2011-12	Open Tender	28.07.2011	Single Stage Two Bid	18.08.2011	Three	1. Srinivasa Ind. 2. Sri Vasavi Engineering	1. Eswar Const.	Yes	WE/3.0/185-C/2011/938 27.10.'11	Sri Vasavi Engineering	1600000.00	01.11.'12

Details of Contracts concluded during the Month of November 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
--	Tinkering and Painting of Utility Van	Single Tender	--	Single	--	One	M/s Vijaya Durga Engg. Works, VSKP.	--	Single Tender	WE/1/ 14.00/11 11.11.11	M/s Vijaya Durga Engg. Works	15200.00	--

Details of Contracts concluded during the Month of December 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
--	SK 40 repair work	Single Tender	--	Single	--	One	M/s Venkateswara Engg. Works	--	Single Tender	WE/1/ 14.00/11 14.12.11	M/s Venkateswara Engg. Works	110500.00	6 Weeks
WE/3.0/ Modern/ 2011/ 922	Hiring of Engineering Services to Measure, obtain and to develop GA Drgs. Of existing shop floor Bldg. Nos. 1 & 3	Open Tender	--	Single Stage Two Bid	31.10.2011	Two	1.SLS Structo Mech Consultants 2.Synedlc Info Tech Pvt. Ltd.	--	Yes	WE/3.0/ Modern/ 2011/ 964 01.12.2011	SLS Structo Mech Consultants	171700.00	16.01.2012

Details of Contracts concluded during the Month of January 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/1/15.00/2011	Supply of Drivers on contract basis	Open	01.12.2011	Two Bid	03.01.2012	4	1.BKS Const. 2.S.Appa Rao 3.Kiranraju & Kishore Const.	1.Visakha Machining Works	Yes	WE/1/15.00/12 27.01.2012	Kiranraju & Kishore Const.	1229061.60	One year

Details of Contracts concluded during the Month of February 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of March 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/ Modern (LMS)/ 2011/ 965	Civil & Structural works for the construction of LMS shop floor and allied buildings including equipment foundations in BHPV Ltd; Vaaskhapatnam	Open Tender	02.12.2011	Single Stage Two Bid System and Reverse Auction	27.12.2011	13	1.KMV Projects Limited 2.K.Kumara Raja Projects 3.HSCL Limited 4.KCP Projects Limited 5.VTC Engg. (P) Limited 6.Gopal Engg. Works 7.IVRCL Ltd. 8.CCC Limited	1.Holy Offshore Logistics 2.P.J.R Projects Constn.(P) Limited 3.JK Constn. 4.JD Constn. 5.Vision Ventures Limited	Yes	WE/3.0/ Modern (LMS)/ 2012/108 28.03.2012	KCP Projects Limited	9.22 Crores	One year from handing over of the site by BHPV

Details of Contracts concluded during the Month of April 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/ 69/ 2012/ 010	Renovation of Flooring in Suites of Godavari Guest House (Suites 1&2 and Rooms 5&6 in Ground Floor)	Limited	--	Single Stage Two Bid System	27.01.2012	3	1.R.Raja Kumar 2.M.Durga Prasad	1.Durga Engg. & Constn.	Yes	Manager (Civil)/C-014/ 2011-12 09.04.2012	M/s Raja Kumar	116520.00	One month
WE/2/ 6/ 2012/1	Supply and installation of 11kV cable jointing & End termination kits	Limited	--	Single Stage Bid System	07.03.2012	3	1.Kamashi Power Systems 2.Supreme Engg. Agencies 3.Hasan Technologies	--	Yes	Nil 09.04.2012	M/s Supreme Engineering Agencies, Visakhapatnam	48936.00	--
WE/2/ 35/ 2012/03	Annual Rate contract for Supply of Manpower and Digging of trenches & laying of under ground cables etc.	Open	03.02.2012	Two Bid system	12.03.2012	3	1.Srinivasa Ind., Kakinada 2.Kiran Raju & Kishore Const., Visakhapatnam	1.Visakha Mechining Works, VSP	Yes	WE/2/35/ 2012/04 25.04.2012	M/s Kiran Raju & Kishore Const., Visakhapatnam	1640583.00	25.04.2013

Details of Concracts concluded during the Month of May 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of June 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/ 173-RS/ 2012/ 088	Civil works for Renovation of Railway siding from main production shop Bay No.8 to sand blasting yard	Open	16.03.2012	Single Stage Two Bid System	18.04.2012	2	1.R.R.Engg.Co. 2.B.Ramana	--	Yes	WE/3.0/ 173-RS/ 2012/172 01.06.2012	M/s B. Ramana	1112740.00	Two months (from date of starting)
WE/2/7/ 2012/2	Outsourcing of Rewinding works	Limited	24.04.2012	Two Bid System	16.05.2012	3	1.S.D.Electrical Rewinding Works 2.Calcutta Ele. Services 3.Vinayaka Ele. Works	--	Yes	WE/2/7/ 2012/04 20.06.2012	M/s Calcutta Electrical Services, Visakha-pathnam	432000.00	21.06.2013
PCP/ 012/ 12-13	Rerouting of LPG line	--	--	Single	--	1	Visaka Mechining Works	--	--	WE/1/ 12.01/12 22.06.2012	M/s Visakha Mechining Works	26400.00	--

Details of Contracts concluded during the Month of July 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of August 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
Tele/01	Telephone Services in BHPV premises for 3 years	Open	22.05.2012	Two Bid system	25.06.2012	2	1.M/s BSNL 2.M/s Tata Tele-Services Ltd;	Nil	Yes	WE/1/ Tele/2012 16.08.2012	M/s Tata Teleservices Limited	2550600.00	16.08.2015

Details of Contracts concluded during the Month of September 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of October 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
Nomina-tion (Short term due to unaccy)	Crane repair/ maintenance	--	--	--	--	--	--	--	--	WE/1/ 11.01/12 06.10.2012	Power Control	236336.00	05.11.2012
WE/3.0/ 185-J/ 2012/ 205	AMC for Grass & Jungle Clearance in Township for the year 2012-13	Open Tender	30.07.2012	Two bid	21.08.2012	Four	1.Kiran Raju & Kishore Constn 2.Anala Const. 3.B.Ramana 4.Pavan Enterp.	Nil	Yes	WE/3.0/ 185-J/ 2012/286 05.10.2012	Pavan Enterprises	445460.00	One year
WE/3.0/ 175-J/ 2012/ 216	AMC for Jungle Clearance in the Plant for the year 2012-13	Open Tender	10.08.2012	Two bid	01.09.2012	Six	1.Kiran Raju & Kishore Constn 2.Visakha Machining Works 3.Pavan Enterp. 4.B.Raman 5.K.K.Packers & Movers 6.Gongotri Enterp.	Nil	Yes	WE/3.0/ 175-J/ 2012/303 15.10.2012	B.Ramana	647910.00	One year

Details of Contracts concluded during the Month of October 2012 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
WE/3.0/175-WS/2012/240	AMC Water Supply and Sewage Line Maintenance inside the Factory and Township for the year 2012-13	Open Tender	03.09.2012	Two bid	24.09.2012	Four	1.Gongotri Enterp. 2.Visakha Mechining Works 3.Renuka Engg. Works 4.B.Ramana	Nil	Yes	WE/3.0/ 175-WS/2012/318 23.10.2012	Renuka Engg. Works	739488.00	One year

Details of Concracts concluded during the Month of November 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/175-San/2012/304	AMC for Upkeep Maint.inside the Factory of BHPV for the year 2012-13	Open Tender	19.10.2012	Two bid	09.11.2012	Four	1.Srinivasa Engg. & Co. 2.K.Chinnam Naidu 3.G.V.Ramana 4.Sudha Enterprises	Nil	Yes	WE/3.0/ 175-San/ 2012/380 26.11.2012	M/s G.V. Ramana	3370000.00	One year i.e 30.11.2013
WE/1/11.01/12	AMC of EOT Cranes	Open Tender	12.07.2012	Two bid	09.08.2012	Two	1.M/s Padvak Cranes, Hyd'bad 2.NR Engg. Services, VSP.	M/s NR Engg. Services (Later disqualified due to ban)	Single Tender	WE/1/ 11.01/ 12-13 27.11.2012	M/s Padvak Cranes, Hyd'bad	5438314.00	Initially contract awarded for one year. Further extended one more year i.e., upto 26.11.2014
WE/1/12.01/12	Rerouting of Air, LPG and O2 line	Open Tender	29.09.2012	Two bid	20.10.2012	Four	1.Visakha Mechining Works 2.Sri Vigneshwara Const.Co. 3.Gangotri Ent. 4.KPC Projects	Nil	Yes	WE/1/ 12.01/12 26.11.2012	M/s Gongotri Enterprises	357408.00	45 days

Details of Contracts concluded during the Month of December 2012

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/ 175-S/ 2012/ 239	AMC for Maint. of structural and AC sheet roof of factory buildings and Township buldgs for the year 2012-13	Open Tender	03.09.2012	Two bid	19.10.2012	Three	1.B.Ramana 2.Visakha Machining Works 3.Gongotri Enterprises	Nil	Yes	WE/3.0/ 175-S/ 2012/402 10.12.2012	M/s B. Ramana	800000.00	One year
Nomina-tion basis	Structural Health & Integrity checking of the existing shop floor Bldgs. of BHPV, Phase-I	--	--	--	--	--	--	--	--	WE/3.0/ Modern/ Bldg.-1&3/ 2012/406 12.12.2012	M/s CSIR Strl. Engg. Research Centre, Chennai	3827543.00	Four months
Nomina-tion basis	Structural Health & Integrity checking of the existing shop floor Bldgs. of BHPV, Phase-II	--	--	--	--	--	--	--	--	WE/3.0/ Modern/ Bldg.-1&3/ 2012/407 12.12.2012	M/s CSIR Strl. Engg. Research Centre, Chennai	1573040.00	Two months

Details of Contracts concluded during the Month of December 2012 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
WE/3.0/185-San/2012/305	AMC for Upkeep Maint.in Township of BHPV for the year 2012-13	Open Tender	19.10.2012	Two bid	09.11.2012	Four	1.B.Ramana 2.Visakha Machining Works 3.Sudha Enterprises 4.K.Chinnam Naidu	Nil	Yes	WE/3.0/185-San/2012/409 13.12.2012	M/s B. Ramana	1600000.00	One year
WE/3.0/185-Hort/2012/306	AMC for Horticulture Development and Maint. in BHPV for the year 2012-13	Open Tender	19.10.2012	Two bid	10.11.2012	Three	1. B.Kanna Rao 2. B.Ramana	1.Gangotri Enterprises	Yes	WE/3.0/185-Hort/2012/420 18.12.2012	B.Kanna Rao	1152000.00	One year
WE/3.0/185-C/2012/333	Renovation of flooring on Management house A-73	Open Tender	--	Two bid	03.12.2012	Three	1.B.Ramana 2.Durga Engg.&Const. 3.Sri Vasavi Engg.	--	Yes	WE/3.0/185-C/2012/431 27.12.2012	M/s Sri Vasavi Engg.	199025.00	One month

Details of Contracts concluded during the Month of December 2012 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
WE/3.0/185-PC/2012/307	AMC for Mosquito and Pest Control operations in Factory & Township for the year 2012-13	Open Tender	19.10.2012	Two bid	10.11.2012	Four	1.Truly Pest Solution P Ltd. 2.Pest Control M Walshe 3.Pest Control (Vizag) Corpn. 4.Universal Pest Control	--	Yes	WE/3.0/185-PC/2012/432 27.12.2012	M/s Truly Pest Solution Pvt. Ltd.	835000.00	One year

Details of Contracts concluded during the Month of January 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
Nomina-tion basis	Construction of Civil Foundation works for HRSG modules in PV shop floor Bldg. No.1	--	--	--	--	--	--	--	--	WE/3.0/175-C/2013/020 12.01.2013	M/s Renuka Engg. Works	83385.00	Three weeks
WE/1/15.00/2012	Supply of Drivers on contract basis	Open Tender	08.12.2012	Two bid	05.01.2013	Two	1.Visakha Machining Works 2.Kiran Raju & Kishore Const.	--	Yes	WE/1/15.00/13 22.01.2013	M/s Visakha Machining Works	1405497.68	One year

Details of Contracts concluded during the Month of February 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/2/6/2012/21	Digging of Trenches and laying of underground cables in BHPV plant area	Limited	16.11.2012	Two bid	01.12.2012	3	1.Visakha Machining Works 2.Kiran Raju & Kishore Const. 3.Srinivasa Industries	--	Yes	WE/2/6/2013 02.02.2013	M/s Visakha Machining Works	504700.00	One month
WE/3.0/185-C/2012/339	Renewal of Premix Bitumen surfacing of main road in Township from Highway to Hospital Junction	Open Tender	10.11.2012	Two bid	15.12.2012	4	1.P.Muralidhar Engineers & Contractors 2.B.Ramana 3.Srinivasa Industries	1.Sri Vasavi Engg.	Yes	WE/3.0/185-C/2013/068 12.02.2013	M/s Srinivasa Industries	2172500.00	One month

Details of Contracts concluded during the Month of February 2013 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
WE/ 14.00/ 12	Body Patch work and painting of vehicle AP31T 8512	Limited	27.11.2012	Two bid	09.02.13	5	1.Vishnu Engg. Works 2.Sai Kanka Mahalakshmi Automobiles & Engg. Works	1.Sri Balaji Body Bldg & Tinke ring works 2.Sri Lakshmi Ganapathi Auto Engg. 3.JN Trailer & Body Bldg. works	Yes	WE/1/ 14.00/2013 20.02.2013	M/s Sai Kanka Maha-lakshmi Automobiles & Engg. Works	53750.00	15 days from the date of commencement of work
WE/ 12.00/ 12	Wheel changing works of Wessman furnace in BHPV	Limited	14.12.2012	Two bid	04.01.13	5	1.Venkateswara Mechanical Engg. Works 2.Prasanthi Constructions 3.Shindi Engg. Works	1.Sivarama Engg. Works 2.Gangotri Enterprises	Yes	WE/1/ 12.00/2013 27.02.2013	M/s Shiidi Engg. Works	40200.00	21 days from the date of commencement of work

Details of Contracts concluded during the Month of March 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/185-C/2012/421	AMC for Civil Maint. Of Township Buildings for the years 2012-13 & 2013-14	Open Tender	21.12.2012	Single Stage Two Bid	12.01.2013	Five	1.Sri Vasavi Engineering 2.Visakha Machining Works 3.B.Ramana 4.Kiran Raju & Kishore Const.	1.Durga Engg. & Const.	Yes	WE/3.0/185-C/2013/091 01.03.'13	Ms B.Ramana	2028000.00	One year
WE/3.0/175-C/2012/410	AMC for Civil Maint. Of Factory Buildings for the year 2012-13	Open Tender	17.12.2012	Single Stage Two Bid	10.01.2013	Three	1.Renuka Engineering Works 2.B.Ramana	1.Sri Vasavi Engg.	Yes	WE/3.0/175-C/2013/090 01.03.'13	Mis Renuka Engg. Works	3000000.00	One year from 21.03.2013

Details of Contracts concluded during the Month of March 2013 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
M&C/ 2.0/ 2013	AMC for Electrical Maintenance works in Township & ADM Building	Limited	12.01.2013	Single Stage Two Bid	05.02.2013	7	1.Lead Engineers 2.Visakha Machining Works 3.Kiran Raju & Kashore Const. 4.Durga Engg. & Const. 5.Trupathi Enterp. 6.SVSV Ele. Works 7.Gangotri Enterp.	--	Yes	WE/2.0/ 2013/08 02.03.2013	M/s Visakha Maching Works	835000.00	25.02.2014 Extended upto 31.03.2014

Details of Contracts concluded during the Month of April 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
--	Spindle Bearing replacement of BFP. 125 m/c.	Limited	--	Single Stage Bid	03.04.201 3	Three	1.Divya Durga Engg. Works 2.Shirdi Engg. Works 3.Venkateswara Mechanical Engng. Works	--	Yes	WE/1/ 10.00/2013 06.04.13	Shirdi Engg. Works, Visakha- patnam	23595.00	15 days

Details of Concracts concluded during the Month of May 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/175-Cold Roof 2013/143	Application of Cold Roof for Heat Proof treatment over Roof slabs of various Buildings for the year 2013	Open Tender	--	Single Stage Two Bid	24.04.2013	Three	1.Visakha Machining Works 2.Kiran Raju & Kishore Const. 3.Durga Engg. Construction	Nil	Yes	WE/3.0/ 175-Cold Roof 2013/ 176 03.05.2013	M/s Visakha Machining Works	71000.00	25.05.2013
WE/14.00/13	Fabrication of Structural Truck cabin	Open Tender	21.01.2013	Single Stage Two Bid	25.02.2013	Two	1.Vijaya Lakshmi Enterp. 2.Sri Navasakthi Tinkering & Body Bldg.	Nil	Yes	WE/14.00/2013 02.05.2013	M/s Vijaya Lakshmi Enterprises	148599.00	60 days

Details of Contracts concluded during the Month of June 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/ 83/ 2013/ 131	Civil works for Renovation / Modification of Metallographic & specimen Metal Lab Rooms in Main Lab. Bldg. ground floor for Metrology Lab	Open Tender	--	Single Stage Two Bid	10.05.2013	Three	1.B.Ramana 2.Kiran Raju & Kishore Const. 3.Renuka Engg. Works	Nil	Yes	WE/3.0/83/ 2013/ 214 01.06.2013	Ms B.Ramana	174985.00	Three months

Details of Contracts concluded during the Month of July 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/2/ 35/ 2013/41	Annual Rate Contract for Supply of Manpower for Electrical Maintenance works	Limited	01.06.2013	Single Stage Two Bid	21.06.2013	Five	1.B.Kanna Rao 2.Durga Engg. & Const. 3.Visakha Machining Works 4.Perfex Technocrats Pvt. Ltd.	Gangotri Enterprises	Yes	WE/2/35/ 2013/61 08.07.2013	M/s Durga Engg. & Const., Visakhapatnam	1302566.68	07.07.2014

Details of Contracts concluded during the Month of July 2013 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
WE/2/ 35/ 2013/41	Annual Rate Contract for Digging of Trenches and laying of Underground cables	Limited	01.06.201 3	Single Stage Two Bid	21.06.201 3	Five	1.B.Kanna Rao 2.Durga Engg. & Const. 3.Visakha Machining Works 4.Perflex Technocrats Pvt. Ltd.	Gangotri Enterprises	Yes	WE/2/35/ 2013/42 08.07.2013	M/s Visakha Machining Works, Visakha-patham	164400.00	07.07.2014
WE/3.0/ 175-J/ 2013/ 207	Cleaning of Wild Bushes with excavator cum Dozer including uprooting, dozing, levelling and removing of cut tree roots for developing storage yard and leapable track etc.	Open Tender	--	Single Stage Two Bid	17.06.201 3	Four	1.Pavan Enterp. 2.Visakha Machining Works 3.B.Ramana 4.Renuka Engg. Works	Nil	Yes	WE/3.0/ 175- J/ 2013/ 282 18.07.2013	M/s Pavan Enterprises	130500.00	One month
WE/2/ 7/2013/ 07	Repair of Compressor rotor	Limited	--	Two Bid	04.05.201 3	3	1.Calcutta Electrical Services 2.Modern Electrical Works	G.K. Electrical & Rewinding Works	Yes	WE/2/ 2013/09 24.07.2013	M/s Calcutta Electrical Services, Visakha- patham	57303.60	29.07.2013
WE/2/ 6/2013/ 45	Repair / Rewinding of Transformer	Limited	--	Two Bid	28.06.201 3	3	1.National Electrical Services 2.Power Plant Engg. Works	Calcutta Electrical Services	Yes	WE/2/6/ 2013/69 29.07.2013	M/s Calcutta Electrical Services, Visakha- patham	129300.00	12.09.2013

Details of Contracts concluded during the Month of August 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/2/39/13/1	Supply of Slip Ring	--	--	Single Bid system	--	3	1.Calcutta Electrical Services 2.G.K.Electrical & Rewinding 3.Modern Electrical Works	--	Yes	WE/2/7/2013/25 08.08.2013	M/s Calcutta Electrical Services, Visakhapatnam	10112.40	26.09.2013
WE/2/39/13/2	Rewinding of Submersible Pump	--	--	Single Bid system	--	3	1.Calcutta Electrical Services 2.G.K.Electrical & Rewinding 3.National Electrical Services	--	Yes	WE/2/7/2013/26 27.08.2013	M/s Calcutta Electrical Services, Visakhapatnam	4725.00	15.08.2013
--	Painting works of 8" LPG line	--	--	Single Bid system	--	3	1.Visakha Machining Works 2.Shirdi Engg. Works 3.Prasanthi Construction	--	Yes	WE/1/12.01/2013 30.08.2013	M/s Shirdi Engg. Works, Visakhapatnam	11236.00	20 days

Details of Contracts concluded during the Month of September 2013

Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIL													

Details of Contracts concluded during the Month of October 2013

1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIL													

Details of Contracts concluded during the Month of November 2013

Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Nomina-tion basis	Renovation of Board Room Flooring at Admn. Bldg. by providing and fixing of Vetrified Tiles	--	--	--	--	--	--	--	--	WE/3.0/175-C/2013/445 19.11.2013	M/s Srinivasa Industries	72590.00	One Week

Details of Contracts concluded during the Month of November 2013 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
124	General Civil Works Viz. Flooring, Drains, Culverts, Roads, Cable Trenches, Strt. Steel Cabin works for LMS Extension and New Bays at BHPV Ltd: Visakhapatnam	Open	22.03.2013	Two Bid	30.04.2013	4	1.Southern Engrs Co. 2.KPC Projects 3.Srinivasa Ind. 4.J.K.Const.	Nil	Yes	WE/3.0/ Modern (LMS)/ 2013/457 27.11.2013	M/s Srinivasa Industries	12567960.00	Six months from date of handing over site
335	AMC for Grass & Jungle clearance in the Plant area	Open	14.09.2013	Two Bid	07.10.2013	4	1.Prasas & Suresh Const. 2.Anala Const. 3.Visakha Mechining Works	1.Pavan Enterp.	Yes	WE/3.0/ 175-J/ 2013/460 30.11.2013	M/s Prasad & Suresh Const.	760165.00	One Year

Details of Contracts concluded during the Month of December 2013

Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIL													

Details of Contracts concluded during the Month of January 2014

Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
WE/3.0/ 185-C/2013/ 263	Reconstruction of Collapsed Compound Wall along Highway between AP Transco Substation & Rear side of SBI	Open	08.07.2013	Single Stage Two Bid	29.07.2013	4	1.B.Ramana 2.Pavan Enterp. 3.Visakha Mechining Works	1.Durga Engg. Constr.	Yes	WE/3.0/ 185-C/ 2014/007 04.01.2014	M/s Visakha Mechining Works	501555.00	Three months

Details of Contracts concluded during the Month of January 2014 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
WE/3.0/ 89/ 2013/ 337	Renovation of Godavari Guest House Rooms 7 to 12 in 1st Floor, Other areas & Maintenance works	Open	14.09.2013	Single Stage Two Bid	18.10.2013	7	1.Visakha Mechining Works 2.Prasad & Suresh Const. 3.Velanki Siva RamaPrasad 4.Sri Vasavi Engg.	1.B.Raman a 2.Lead Engineers 3.Ch Sriniva sa Rao	Yes	WE/3.0/ 185- C/ 2014/006 04.01.2014	M/s Visakha Mechining Works	1077565.00	Four months
WE/3.0/ 185- J2013/ 338	AMC for Grass and Jungle clearance in the Townshi area for the year 2013-14	Open	14.09.2013	Single Stage Two Bid	08.10.2013	6	1.Visakha Mechining Works 2.Surya Teja Engg.Works 3.B.Ramana	1.Durga Engg. Constn. 2.Pavan Enterprises 3.Lead Engineers	Yes	WE/3.0/ 185- J/ 2014/030 23.01.2014	M/s B.Ramana	477958.00	One year
WE/3.0/ 175-WS/ 2013/ 417	AMC for Water Supply & Sewage line maintenance inside the Factory premises for the year 2013-14	Open	11.11.2013	Single Stage Two Bid	13.12.2013	4	1.B.Ramana 2.Prasad & Suresh Const. 3.Renuka Engg. Works	1.T.Krishna Rao	Yes	WE/3.0/ 175- WS/ 2014/029 23.01.2014	M/s Renuka Engg. Works	646000.00	One year

Details of Contracts concluded during the Month of January 2014 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
WE/3.0/175-S/2013/416	AMC for Maintenance of Structural and AC Sheet Roof of Factory Buildings for the year 2013-14	Open	11.11.2013	02.01.2013	13.12.2013	4	1.Visakha Machining Works 2.B.Ramana 3.Venkatadri Const.	1.T.Krishna Rao	Yes	WE/3.0/175-S/2014/042 25.01.2014	M/s B.Ramana	693000.00	One year
Nomina-tion	Supply of Drivers on contract basis	--	--	--	--	--	--	--	--	WE/1/15.00/14 22.01.2014	M/s Visakha Machining Works	1405497.68	One year

Details of Contracts concluded during the Month of February 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIL													

Details of Contracts concluded during the Month of March 2014

Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIL													

Details of Contracts concluded during the Month of April 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/175-Cold Roof/2014/125	Application of Cold Roof for Heat Proof treatment over Roof Slabs of various Buildings for the year 2014	Limited	--	Single Stage Two Bid	17.04.2014	Three	1.Renuka Engg. Works 2.Visakha Machining Works 3.Southland Constr. (India) Pvt. Ltd.	Nil	Yes	WE/3.0/ 175-Cold Roof 2014/ 148 26.04.2014	M/s Renuka Engg. Works	60776.00	Two weeks from the date of handing over the site
WE/3.0/185-PC/2013/464	AMC for Mosquito and Pest Control Operations in Plant & Township for the year 2013-14	Open Tender	09.12.2013	Single Stage Two Bid	31.12.2013	Four	1.Pest Masters India (P) Ltd. 2.Truly Pest Solutions Pvt. Ltd. 3.Pest Control M Walshe 4.Pest Control (Vizag) Corpn.	Nil	Yes	WE/3.0/ 185-PC/ 2014/121 01.04.2014	Truly Pest Solutions Pvt. Ltd.	942000.00	One year
WE/3.0/185-Hort/2013/465	AMC for Horticulture Development and Maint. in Plant & Township for the year 2013-14	Open Tender	09.12.2013	Single Stage Two Bid	31.12.2013	Four	1. B.Kanna Rao 2. B.Ramana 3.Durga Engg. Constructions 4.S.Ch.Sanyasi Rao	Nil	Yes	WE/3.0/ 185-Hort/ 2014/120 01.04.2014	B.Kanna Rao	1266856.00	One year

Details of Contracts concluded during the Month of April 2014 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
WE/3.0/185-San/2013/466	AMC for Upkeep Maintenance in Township for the year 2013-14	Open Tender	09.12.2013	Single Stage Two Bid	31.12.2013	Five	1.Prasad & Suresh Constn. 2.Ganesh Manpower Services 3.B.Ramana 4.Venkatadri Constructions 5.S.Ch.Sanyasi Rao	Nil	Yes	WE/3.0/185-San/2014/119 01.04.2014	M/s Ganesh Manpower Services	1839000.00	One year

Details of Contracts concluded during the Month of May 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/185-C/2014/162	AMC for Civil Maintenance of Township Buildings for the year 2014-15	Open	13.03.2014	Single Stage Two Bid	29.03.2014	Five	1.Renuka Engg. Works 2.Visakha Machining Works 3.B.Ramana 4.Sri Vasavi Engineering	1.Pavan Enterprises	Yes	WE/3.0/185-C/2014/165/1 17.05.2014	M/s Renuka Engg. Works	500000.00	Three months

Details of Conctracts concluded during the Month of June 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/ 175-C/ 2014/ 135	AMC for Civil Maintenance of Factory Buildings for the year 2014-15	Open	16.04.2014	Single Stage Two Bid	29.05.2014	Four	1.Srinivasa Industries 2.Prasad & Suresh Const. 3.B.Ramana 4.Renuka Engg. Works	Nil	Yes	WE/3.0/ 175-C/ 2014/ 195 23.06.2014	M/s Renuka Engg. Works	2788000.00	One year

Details of Contracts concluded during the Month of July 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
--	Rexine Cloth (Repair works for Mahindra Utility Van)	Limited	--	Single Part Bid	--	Three	1.Amma Rexone Cloth Works 2.Laxmi Durga Rexine House 3.Sri Ganesh Seal Works	Nil	Yes	WE/1/ 14.00/14 17.07.2014	M/s Amma Rexone Cloth Works, VSP	16775.00	Completed
WE/1/ 12.00/ 12	Change of Wheel Bearing for Weesman Furnace	Open	14.12.2012	Single Stage Two Bid	--	Five	1.Venkateswara Mechanical Engg. Works 2.Prasanthi Construction 3.Shundi Engg. Works	1.Gangotri Enterprises 2.Sivarama Engg. Works	Yes	WE/1/ 12.00/2014 21.07.2014	M/s Shundi Engg. Works, VSP.	40200.00	05.08.2014

Details of Contracts concluded during the Month of August 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/14.0 01/14-15	Repair Works of Utility Van	Single	--	--	--	One	Mahindra Servicing of M/s Automotive Mfg. Pvt. Ltd, VSP.	Nil	Yes	Nil 06.08.2014	M/s Automotive Manufacturer Pvt. Ltd, Visakhapatnam	58800.00	11.08.2014
WE/1/ 15/14	Hiring of 12MT and 14MT cranes for One day	Limited	--	--	--	Three	1.Rajsekhar Crane Services 2.Chaitanya Transport 3.Balaji Transport	Nil	Yes	WE/1/ 15/14 23.08.2014	M/s Chaitanya Transport, VSP	11797.00	Completed

Details of Contracts concluded during the Month of September 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/3.0/185-C/2014/202	AMC for Civil Maintenance of Township Buildings for the period Sep'14 to Mar'15	Open	08.07.2014	Single Stage Two Bid	30.07.2014	4	1.B.Ramana 2.Visakha Mechining Works 3.Sri Vasavi Engineering 4.G.Trinadha Rao	Nil	Yes	WE/3.0/185-C/2014/241 03.09.2014	Ms B.Ramana	978907.00	Seven months
WE/2/35/2014/67	AMC Electrical Maintenance of Township	Open	09.08.2014	Two	22.08.2014	5	1.Visakha Mechining Works 2.Durga Engg. & Const. 3.Royal Const. 4.Kaypee Electrical & Instrumentations Works 5.Industrial Electrical and Controls	Nil	Yes	WE/2/35/2014/89 10.09.2014	Ms Visakha Mechining Works	755122.00	09.09.2015

Details of Contracts concluded during the Month of September 2014 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
WE/1/ 15/ 14	Hiring of Ambulance on contract basis	Open	14.07.201 4	Two	05.08.201 4	4	1.Maruthi Travels 2.RK Forces Security & Manpower Services P Ltd. 3.ABC Logistics	1.NSS Travels	Yes	WE/1/15/14 12.09.2014	M/s ABC Logistics, VSP	1307759.00	Two years
WE/2/ 35/ 2014/ 83	AMC Electrical Maintenance of Factory	Open	27.08.201 4	Two	10.09.201 4	4	1.Visakha Mechining Works 2.Durga Engg. & Const. 3.Royal Const. 4.Power Tech Control Systems	Nil	Yes	WE/2/35/ 2014/98 25.09.2014	M/s Durga Engg. & Const.	866285.00	24.09.2015

Details of Contracts concluded during the Month of October 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of November 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
--	Security Zeep Repair	Single Tender (OEM)	--	Single Part Bid	--	1	Automotive Mfg. Pvt. Ltd;	Nil	Yes	Nil 07.11.2014	M/s Auto-motive Mfg. Pvt. Ltd; VSP	93700.00	--
--	Security Zeep hiring for 15 days	Personal Enquiry	--	Single Part Bid	--	2	1.ABC Logistics 2.Punnetha Travels	Nil	Yes	WE/1/ 14.00/2014 11.11.2014	M/s ABC Logistics Tours & Travels	19500.00	Completed
--	Hydraulic Cylinder Repair	Personal Enquiry	--	Single Part Bid	--	1	Jami Hydraulics	Nil	Yes	WE/1/ 14.00/2014 12.11.2014	M/s Jami Hydraulics	10674.20	Completed
--	Supply and Fixing of Aluminum Zinc alloy coated high tensile steel sheets for Roofing and side sheeting to replace existing AC sheets in Factory Bldg. No.1 of HPVP, BHEL-VSP.	Single Tender	--	--	--	1	Multi Infra Tech. Pvt. Ltd; New Delhi	--	Yes	WE/3.0/1&1 D/2014/ 292 28.11.2014	M/s Multi Infra Tech. Pvt. Ltd; New Delhi	4777000.00	One month

Details of Contracts concluded during the Month of December 2014

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/1/ 11.01/ 2014-15	Maintenance of 30 Nos. EOT, Gantry Cranes in Bldg. Nos. 1 & 3 and Plate yard of BHEL, HPVP, Vizag (2 years contract)	Open	14.08.2014	Two Bid	05.09.2014	3	1.Pedvak Cranes, Hyd'bad	1.V & S Const., VSP 2.M.G. Rajeev & Co., VSP	Single Tender basis	WE/1/ 11.01/ 2014-15/1 05.12.2014	M/s Pedvak Cranes, Hyd'bad	5091031.60	08.12.2016
WE/3.0/ 175-J/ 2014/ 255	AMC for Grass & Jungle Clearance in the Plant area from Jan, 2015 to Mar, 2016	Open	09.10.2014	Two Bid	17.11.2014	3	1.Prasad & Suresh Const. 2.Pavan Enterp. 3.Renuka Engg. Works	Nil	Yes	WE/3.0/ 175-J/ 2014/294 05.12.2014	M/s Pavan Enterprises	1242000.00	One year

Details of Concracts concluded during the Month of January 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/EM/6/2014/2	Miscellaneous Electrical Works	Open	14.11.2014	Two Bid	06.12.2014	5	1.Kaypee Ele.& Instrumentation Works 2.Madhu Const. Company 3.Bhargavi Power Links	1.GK Ele.& Rewinding Works 2.Usha Electrical Services	Yes	WE/EM/6/2015/7 16.01.2015	M/s Kaypee Electrical & Instrumentation Works	2001660.00	15.07.2015 Extended upto 15.10.'15

Details of Concracts concluded during the Month of February 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
08	Renovation of Guest House Auditorium at BHEL-HPVP, Vizag	Open	17.12.2014	Two Bid	05.01.2015	4	1.REW 2.PSC 3.SSREC	1.SVE	Yes	14041 11.02.2015	M/s Renuka Engineering Works	1376000.00	Within 3 months from the date of SCO

Details of Contracts concluded during the Month of February 2015 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
09	Renovation of Toilets in Telugu & English Medium High Schools at BHEL-HPVP, Vizag	Open	17.12.2014	Two Bid	05.01.2015	4	1.P&SC 2.SSREC 3.YC	1.SVE	Yes	14042 11.02.2015	M/s Prasad & Suresh Constructions	1537000.00	Within 3 months from the date of SCO
--	Repair works of TATA 955ALC Crane	Single OEM recommended dealer	--	Single Part Bid	--	1	M/s Srinivasa Sales & Service Pvt. Ltd.	--	OEM dealer	WE/1/ 14.00/CRN/ 03 23.02.2015	M/s Srinivasa Sales & Service Pvt. Ltd.	157163.00	10+1 weeks from the date of Order

Details of Contracts concluded during the Month of March 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
010	AMC for Upkeep Maintenance inside the Factory of BHEL HPVP, Vizag	Open	12.02.2015	Two Bid	02.03.2015	5	1.YE 2.SE 3.GVR 4.GMS 5.NHS	Nil	Yes	14045 25.03.2015	M/s G.V. Ramana	5154000.00	31.03.2016
013	AMC for Pest Control operations in premises of BHEL-HPVP Vizag	Open	14.02.2015	Two Bid	04.03.2015	5	1.SIPCPL 2.TPSPPL 3.PMIPL 4.PCMW 5.DSPCPL	Nil	Yes	14046 26.03.2015	M/s South India Pest Control Pvt. Ltd.	900000.00	31.03.2016

Details of Contracts concluded during the Month of March 2015 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
011	AMC for Maint. Structural and AC Sheet Roof of Factory Bldg. of BHEL-HPVP Vizag	Open	12.02.2015	Two Bid	10.03.2015	3	1.BR 2.SI	1.VMW	Yes	14047 27.03.2015	M/s B.Ramana	942000.00	31.03.2016
016	AMC for Grass & Jungle clearance work in Township of BHEL-HPVP Vizag	Open	14.02.2015	Two Bid	05.03.2015	5	1.YE 2.PE 3.REW	1.BKR 2.VMW	Yes	14048 27.03.2015	M/s Renuka Enqa.Works	377000.00	31.03.2016
015	AMC for Utkesop Maintenance in BHEL-HPVP Township premises	Open	14.02.2015	Two Bid	05.03.2015	8	1.DEC 2.RK4CESS 3.BR 4.YE 5.SNC 6.SSVHCW 7.GMSP 8.BKR	Nil	Yes	14049 30.03.2015	M/s SSV Horticulture &Civil Works	1987000.00	31.03.2016
012	AMC for Water Supply and Sewage Line Maintenance inside the Factory of BHEL HPVP, Vizag	Open	12.02.2015	Two Bid	17.03.2015	4	1.REW 2.PSC 3.BR	1.VMW	Yes	14050 31.03.2015	M/s Prasad & Suresh Constructions	503000.00	31.03.2016

Details of Contracts concluded during the Month of April 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
017	AMC for Civil Maintenance of Buildings for the year 2015-16	Open	17.02.2015	Two Bid	20.03.2015	3	1.BR 2.GAC	1.SSSE	Yes	15001 16.04.2015	M/s B.Ramana	1700000.00	15.04.2016
001	Application of Cold Roof for Heat Proof Treatment over Roof Slabs of Various Bldgs.	Limited	--	Two Bid	10.04.2015	3	1.VMW 2.BR 3.PE	--	Yes	15002 17.04.2015	M/s Pawan Enterprises	61000.00	Within 3 weeks from the date of Work Order
018	Service Contract for providing Driver Services for BHEL-HPVP Company Vehicles on Contract basis for a period of Two years	Open	17.02.2015	Two Bid	17.03.2015	3	1.VMW 2.RK4SMSPL	1.GVR	Yes	15003 29.04.2015	M/s RK 4ces Security & Manpower Services (P) Ltd;	3087000.00	Two years from the date of Work Order

Details of Contracts concluded during the Month of May 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of June 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
006	AMC for Electrical Maintenance of Township & ADM Building of BHEL, HPVP Visakhapatnam for a period of one year	Open	23.05.2015	Two Bid	06.06.2015	7	1.GKERW 2.UES 3.VMW 4.BPL 5.DEC 6.MCC 7.SVCW	--	Yes	15022 27.06.2015	M/s G.K. Electrical & Rewinding Works	132000.00	One year from the date of order
004	AMC for Civil Maintenance of Factory Buildings of BHEL, HPVP, Visakhapatnam.	Open	19.05.2015	Two Bid	08.06.2015	4	1.BR 2.REW 3.SI 4.SVCW	--	Yes	15023 29.06.2015	M/s Renuka Engineering Works	2868000.00	01.07.2015 to 30.06.2016

Details of Contracts concluded during the Month of June 2015 (Contd...)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
005	AMC for Electrical Maintenance in Factory Premises of BHEL, HPVP Visakhapatnam for a period of one year	Open	23.05.2015	Two Bid	06.06.2015	7	1.GKERW 2.UES 3.VMW 4.SVCW 5.DEC 6.KEIW 7.MCC	--	Yes	15024 29.06.2015	M/s Durga Engineering & Const.	1590000.00	One year from the date of order
003	AMC for Horticulture Development & Maintenance in Premises of BHEL, HPVP Visakhapatnam for a period of one year	Open	01.05.2015	Two Bid	20.05.2015	5	1.SSSE 2.BR 3.SS/HCW 4.DEC	1.GA&C	Yes	15025 30.06.2015	M/s Durga Engineering & Const.	1546000.00	One year from the date of order

Details of Contracts concluded during the Month of July 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
011	Laying of 11 KV (UE) HT cables in premises of BHEL, HPVP Visakhapatnam	Limited	--	Two Bid	03.07.2015	7	1.GKERW 2.TVRPPL 3.KEIW 4.GKC 5.IP 6.UES	1.MCC	Yes	15031 22.07.2015	M/s Kaypee Electrical & Instrumentation Works	1425000.00	6 months from the date of Work Order

Details of Contracts concluded during the Month of August 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
Personal enquiry from known parties	Wheel changing works of Wresman Furnace	Limited	--	Single	--	3	1.Shuridi Enqa. Works 2.Sivarama Enqa. Works 3. Kranthi Kiran Enterprises	Nil	Yes	WE/1/12.00/2015 09.08.2015	M/s Shuridi Enqa. Works Autonagar, Visakha-pathnam	42210.00	23.09.2015
017	Avenue Plantation of Suppl-ings and Maintenance in Township & Factory premises at BH&L HPVP	Open	20.07.2015	Two Bid	10.08.2015	5	1.JH FVR & Co. 2.BKR 3.PE 4.BR 5.SSVH&CW	Nil	Yes	15044 31.08.2015	M/s Sri Sidini Venkateswara Horticulture & Civil Works	464000.00	Valid for a period of one year from the date of Work Order

Details of Contracts concluded during the Month of September 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of October 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
WE/EM/6/2014/2	Miscellaneous Electrical works	Open Tender	14.12.2014	Two bid	06.12.2014	5	Three 1.M/s. Kaypee Electrical & Instrumentation 2.M/s. Madhu Constructions 3.M/s. Bhargavi power Links	Two 1.M/s.GK Electrical & Rewinding works. 2.M/s. Usha Electrical services	YES	LOI No. WE/EM/6/2015/7 dated 16-1-15	M/s. Kaypee Electrical & Instrumentation works	20,01,660	15-7-15 Time Extended up to 15-10-15

DETAILS OF CONTRACTS NOVEMBER, - 2015													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of December 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

Details of Contracts concluded during the Month of January 2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

DETAILS OF CONTRACTS CONCLUDED IN THE MONTH OF OCTOBER - 2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
030	Hiring of Ambulance on contract basis in BHEL-HPVP, Visakhapatnam for a period of two years	Open	Eenadu - 09.08.2016 HPVP Web Site - 10.08.2016	Two Part Bid	30.08.2016	3	(1) PPSPL (2) PVSMM (3) RSMSP	-	Yes L1	830000055 19.10.2016	M/s. P.V.S.N. Murthy	13.66	2 Years from 19.10.2016
027	Six months maintenance contract for Wesman Furnace Bogie in BHEL-HPVP, Visakhapatnam	Open	HPVP Web Site - 22.07.2016	Two Part Bid	05.08.2016 Extended up to 12.08.2016	1	(1) SEW	-	Single Offer	830000058 25.10.2016	M/s. Shridi Engg. Works	1.05	24.04.2017

DETAILS OF CONTRACTS CONCLUDED IN THE MONTH OF NOVEMBER - 2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of completion of supplies
NIL													

DETAILS OF CONTRACTS DECEMBER - 2016													
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
043	AMC for EOT Cranes in premises of BHEL-HPVP, Visakhapatnam for a period of Two years.	Open	Indian Express & The New Indian Express and Sakshi - 23.10.2016 BHEL Website - 25.10.2016 HPVP Website - 24.10.2016	Two Part Bid	14.11.2016	6	(1) PC (2) PPPL (3) SI (4) REC (5) AE (6) LE	(3) AE	Yes L1	830000085 21.12.2016	M/s. Lead Engineers, Visakhapatnam	33.96	2 Years (Valid from 01.01.2017)

DETAILS OF CONTRACTS JANUARY - 2017													
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.), Date.	Name of Contractor, Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
051	AMC of Split / Window Air conditioners in premises of BHEL-HPVP, Visakhapatnam for a period of two years.	Open	NA	Two Part Bid	19.12.2016	4	Three (3) 1. GKERW 2. OSES 3. PT	One (1) SKACR	Yes L1	830000090 11.01.2017	M/s. Om Sai Engineering Services	3.21	2 Years from the date of Work order

DETAILS OF CONTRACTS FEBRUARY- 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
056	Supply and Fixing of MCBs on Welding Generators in BHEL-HPVP, Visakhapatnam	Open	HPVP & BHEL web sites - 27.12.2016	Two Part Bid	06.01.2017	3	Three (3) 1) KEIW 2) DEC 3) NC	Nil	Yes, awarded to L1	8300000097 07.02.2017	Nandini Contractors	0.8	45 Days from the date of W.O. / date of intimation by Engineer In-charge
057	Dismantling/ Removal of existing AC Pipes and Fixing of PVC Rain Water Pipes including specials in Public Buildings etc. in the premises of BHEL-HPVP, Visakhapatnam	Open	HPVP Website - 03.01.2017 BHEL Website - 03.01.2017	Two Part Bid	23.01.2017	5	Five (5) 1) VMW 2) LNE 3) SI 4) PC 5) KV	Nil	Yes, awarded to L1	8300000105 23.02.2017	Prasanthi Constructions	4.89	2 months from the date of handing over of site by WE-Civil dept.

DETAILS OF CONTRACTS MARCH - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No./ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
NIL													
DETAILS OF CONTRACTS APRIL - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No./ Date	Name of Contractor/ Place	Value of Contract (Rs. Lakhs)	Scheduled date of completion of supplies
NIL													

DETAILS OF CONTRACTS MAY - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs. Lakhs)	Scheduled date of completion of supplies
8	AMC for update, maintenance and support of PV elite software package for a period of one year from 01.06.2017 to 31.05.2018 in HPVP, BHEL Visakhapatnam	Single	NA	Single part bid	28.04.2017	1	One (1) IGESPL	NIL	OEM/OES/ OSP Vendor	8300000123 18.05.2017	Image Grafix Engineering Services Pvt.Ltd., Hyderabad.	1.31	One year from 01.06.2017
DETAILS OF CONTRACTS JUNE - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
005	AMC for Grass & Jungle clearance work in Premises of BHEL - HPVP, Visakhapatnam for a period of one year.	Open	BHEL & HPVP Websites - 15.04.2017	Two Part Bid	04.05.2017	3	Three (3) 1) LE 2) PE 3) VMW	NIL	Yes, To L1 bidder	8300000127 01.06.2017	M/s. Pavan Enterprises, Visakhapatnam	4.27*5T	One Year from the date of W.O. or 01.06.2017, whichever is later
074	AMC for Grass & Jungle clearance work in Factory Premises of BHEL-HPVP, Visakhapatnam for a period of one year.	Open	BHEL & HPVP Websites - 21.03.2017	Two Part Bid	11.04.2017	5	Five (5) 1) REW 2) PSC 3) PE 4) LE 5) VC	NIL	Yes, To L1 bidder	8300000136 28.06.2017	M/s. Veni Constructions, Visakhapatnam	6.82*5T	One year from the date of W.O.

DETAILS OF CONTRACTS JULY - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
024	Service Contract for Horticulture Development & Maintenance in premises of BHEL-HPVP, Visakhapatnam for a period of three months.	Limited	NA	Two Part Bid	08.06.2017	3	1) BR 2) BKR 3) HN	NIL	Yes, To L1 bidder	8300000143 20.07.2017	M/s. Himagri Nurseries, Dowlaismaram, East Godavari	3.98	3 months from the date of W. O. or date of intimation by Civil dept., whichever is later.
DETAILS OF CONTRACTS AUGUST - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
04	Service Contract for (i) Annual thorough examination of Lifting Machines and Lifting Tackles. (ii) Ultrasonic thickness measurement of all LPG lines, Air Receivers and issue of certificate (iii) Testing of Power Presses.	Limited	NA	Two Part Bid	26.04.2017	2	1) VE	1) COPEs	Yes, To L1 bidder	8300000147 18.08.2017	2) M/s. Vijaya Engineers, Secunderabad	1.29	45 days from the date of intimation by Works Engineering Department

DETAILS OF CONTRACTS SEPTEMBER - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated I	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
NA	AMC for Upkeep and Maintenance in Factory premises of BHEL-HPVP, Visakhapatnam for a period of 2 months.	Nomination Basis	NA	NA	NA	NA	NA	Nil	Nomination Basis	8300000155 29.09.2017	G.V.Ramana Visakhapatnam	6.53	Two months from 01.10.2017 to 30.11.2017
003	Civil works for construction of Room for RO plant at Vocational Training Center for Physically Challenged Children, Bakkampalem, Visakhapatnam.	Limited	NA	Two Part bid	24.04.2017 Extended upto 04.05.2017	1	1) VMW	Nil	Single Offer	8300000153 28.09.2017	M/s. Visakha Machining Works, Visakhapatnam	1.47	within 2 months from the date of handing over of site by Civil Maintenance department or 45 days from date of furnishing supplier's drawings, whichever is later.
DETAILS OF CONTRACTS OCTOBER - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated I	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
NA	AMC for Upkeep and Maintenance in Township Premises of BHEL-HPVP, Visakhapatnam for a period of two months.	Repeat Order	NA	NA	NA	NA	NA	NA	NA	8300000158 05.10.2017	M/s. G.V Ramana, Visakhapatnam	2.35	The Contract is valid for a period of two months from 01.10.2017 to 30.11.2017 or till finalization of new contract whichever is earlier.
049	AMC for Electrical Maintenance in Township, ADM, Public Buildings & area development sites of BHEL-HPVP, Visakhapatnam.	Open	Enadu Local - 09.08.2017 BHEL & HPVP Websites - 09.08.2017	Two Part Bid	23.08.2017 Extended up to 07.09.2017 & 14.09.2017	9	3) VMW 2) MPE 3) KPEIW 4) GKERW 5) SVSVEW 6) NC 7) BSEW 8) SCS	1) LE	Yes, To L1 Bidder	8300000162 28.10.2017	M/s. Kaypee Electrical & Instrumentation Works, Visakhapatnam	11.01	One year from the date of W. O. or intimation from WE EM dept., whichever is later.
DETAILS OF CONTRACTS - NOVEMBER - 2017													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated I	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
056	Repair Works of Township boundary wall facing Hyundai show room near Autonagar Road at M/s. BHEL - HPVP, Visakhapatnam.	Open	HPVP & BHEL Websites - 01.09.2017	Two Part Bid	14.09.2017 Extended up to 19.09.2017	4	1) REW 2) VMW 3) LEW 4) SIDP	NIL	Yes, To L1 bidder	8300000171 08.11.2017	M/s. Visakha Machining Works, Visakhapatnam	1.41	Three Months from date of W. O. or intimation from civil township dept., whichever is later.
053	AMC for Civil Maintenance of Township Buildings in BHEL-HPVP, Visakhapatnam.	Open	The Indian Express & The New Indian Express (National) & Enadu (Local) - 09.08.2017 HPVP & BHEL Websites - 09.08.2017	Two Part Bid	01.09.2017 Extended up to 15.09.2017 & 22.09.2017	4	1) VMW 2) KV 3) KES 4) SI	NIL	Yes, To L1 bidder	8300000173 09.11.2017	M/s. Kumar Engineering Services, Visakhapatnam	14.99	One Year from the date of W. O. or intimation from Civil township dept., whichever is later.
027	Repair / Rewinding of HT Distribution Transformers 1000 KVA inside Factory of HPVP-BHEL, Visakhapatnam.	Open	HPVP & BHEL Websites - 14.06.2017	Two Part Bid	05.07.2017	5	1) PPEW 2) GE 3) MEW	1) MWKPE 2) NC	Yes, To L1 bidder	8300000175 10.11.2017	M/s. Mahalakshmi Electrical Works, Vijayawada	1.71	12 Weeks from the date of intimation by Engineer-Incharge of BHEL for collection of defective transformer.
038	AMC for Water Supply and Sewage Line Maintenance inside Factory Premises of BHEL-HPVP, Visakhapatnam.	Open	HPVP & BHEL Websites - 02.08.2017	Two Part Bid	22.08.2017 Extended up to 06.09.2017, 18.09.2017 & 25.09.2017	4	1) REW 2) BR 3) LNE	1) PE	Yes, To L1 bidder	8300000176 16.11.2017	M/s. Renuka Engineering Works, Visakhapatnam	4.22	One year from the date of issue of work order or date of intimation by civil maintenance department, whichever is later.

039	AMC for Maintenance of Structural and AC / Galvalume Sheeting in premises of BHEL, HPVP, Visakhapatnam.	Open	HPVP & BHEL Websites - 02.08.2017	Two Part Bid	22.08.2017 Extended up to 06.09.2017, 18.09.2017 & 28.09.2017	4	1) BR 2) LNE 3) KES	1) PE	Yes, To L1 bidder	8300000177 20.11.2017	M/s. Lakshmi Narayana Enterprises, Visakhapatnam	5.85	One Year from the date of work order or intimation from Civil township maintenance dept., whichever is later.
-----	---	------	-----------------------------------	--------------	--	---	---------------------------	-------	----------------------	--------------------------	--	------	---

DETAILS OF CONTRACTS - NOVEMBER - 2017 (CONTD...)													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated	Contract No. (PO No./ Date)	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
054	AMC for Mosquito and Pest Control Operations & other operations in premises of BHEL-HPVP, Visakhapatnam.	Open	HPVP & BHEL Websites - 10.08.2017	Two Part Bid	01.09.2017 Extended up to 15.09.2017 & 22.09.2017	8	1) PMMPL 2) SIPCPL 3) BBDSPSPL 4) JE 5) HPL 6) DNAPFS 7) TSISIPPL 8) HVVIESBI	NIL	Yes, To L1 bidder	8300000178 23.11.2017	M/s. South (India) Pest Control Pvt. Ltd., Bengaluru	5.39	One Year from the date of work order or intimation from civil township maintenance dept., whichever is later.
029	Works Contract for Erection & Commissioning of 18 Panel 11KV Oil Circuit Breakers at Main Receiving Station in the premises of BHEL-HPVP, Visakhapatnam	Open	HPVP & BHEL Websites - 30.06.2017	Two Part Bid	21.07.2017	9	1) PGPSPL	1) IP 2) APC 3) SVR 4) GKERW 5) MPE 6) BEE 7) NC 8) BCE	Yes, To L1 bidder	8300000179 23.11.2017	M/s. P G Power Systems (P) Ltd., Visakhapatnam	6.88	Three (3) Months from the date of intimation by Elect. Maint. dept. or date of handing over of site whichever is later.
047	AMC for Civil Maintenance of Factory Buildings in BHEL-HPVP, Visakhapatnam.	Open	The Indian Express & The New Indian Express (National) & Eenadu (Local) - 09.08.2017 HPVP & BHEL Websites - 09.08.2017	Two Part Bid	22.08.2017 Extended up to 06.09.2017, 18.09.2017 & 27.09.2017	4	1) KES 2) VC 3) KV 4) REW	NIL	Yes, To L1 bidder	8300000181 24.11.2017	M/s. Veni Constructions, Visakhapatnam	15.57	One Year from the date of work order or date of intimation by civil maintenance department, whichever is later.
046	AMC for Upkeep Maintenance inside the Factory Premises of BHEL-HPVP, Visakhapatnam.	Open	The Indian Express & The New Indian Express (National) & Eenadu (Local) - 09.08.2017 HPVP & BHEL Websites - 09.08.2017	Two Part Bid	30.08.2017 Extended up to 13.09.2017, 25.09.2017 & 27.09.2017	8	1) GVR 2) SNC 3) AES 4) SKC 5) GSPL	1) VC 2) SI 3) HE	Yes, To L1 bidder	8300000182 29.11.2017	M/s. G. V. Ramana, Visakhapatnam	39.44	One Year from the date of work order or intimation from Civil dept., whichever is later.

DETAILS OF CONTRACTS - DECEMBER - 2017														
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies	
052	AMC for Horticulture Development & Maintenance in premises of BHEL-HPVP, Visakhapatnam.	Open	Eenadu - 09.08.2017 BHEL & HPVP Websites - 09.08.2017	Two Part Bid	31.08.2017 Extended up to 15.09.2017 & 22.09.2017	4	1) BR 2) BKR 3) HN	1) SNC	Yes, To L1 bidder	8300000183 01.12.2017	M/s. Himagiri Nurseries, Dowlaishwaram	₹ 7.20	One Year from the date of W. O. or intimation from Civil Township Maintenance dept., whichever is later	
-	Electrical Maintenance for Emergency works in Factory Premises of BHEL-HPVP, Visakhapatnam for a period of two months.		WE (Elec)'s Note ref. WE/02/AMC/2017/188 dated 09.12.2017							Repeat Order	8300000189 16.12.2017	M/s. Kaypee Electrical & Instrumentation Works, Visakhapatnam	₹ 2.11	2 months from 16.12.2017 to 15.02.2018
059	AMC for Upkeep Maintenance in the premises of BHEL-HPVP, Visakhapatnam.	Open	Eenadu - 27.09.2017 BHEL & HPVP Websites - 26.09.2017	Two Part Bid	17.10.2017	9	1) GVR 2) SSVHCW 3) AES 4) SKC 5) CSS 6) BKR 7) KES 8) LVC	1) GC	Yes, To L1 bidder	8300000192 26.12.2017	M/s. Coastal Industrial Security Services, Visakhapatnam	₹ 14.32	One Year from the date of W.O. or intimation from Civil Township Maintenance dept., whichever is later	
085	Repair / Replacement of 3 Nos. of OMRON AC Servo Drives.	Single	NA	Single Part	15.12.2017	1	1) SI	NIL	OEM Vendor	8300000197 29.12.2017	M/s. Span Industrial, Secunderabad	₹ 3.05	1 month from date of intimation by WE-Elect. Maint. Dept.	

DETAILS OF CONTRACTS - JANUARY - 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
084	Service Contract for Cummins Diesel Engine for One Year at M/s. BHEL - HPVP, Visakhapatnam.	Single	NA	Single Part	15.12.2017	1	1) SSSPL	NIL	NA	8300000199 02.01.2018	M/s. Srinivasa Sales & Services Pvt. Ltd, Visakhapatnam	₹ 0.57	One Year from the date of W. O.
-	Service Contract for Upkeep and Maintenance in the premises of BHEL-HPVP, Visakhapatnam for a period of one month.	NA	NA	NA	NA	NA	NA	NA	Repeat Order	8300000203 20.01.2018	M/s. G. V. Ramana, Visakhapatnam	₹ 1.20	One month from 01.12.2017 to 31.12.2017 or till finalization of new contract, whichever is earlier.
104	Repair of 2 Nos. of SEIMENS AC Servo Drives of M/s. BHEL - HPVP, Visakhapatnam at vendor works.	Single	NA	Single Part	18.01.2018	1	1) OCPL	NIL	OEM Vendor	8300000205 25.01.2018	M/s. ODIN CONTROLS PVT. LTD., Visakhapatnam	₹ 0.37	One month from date of receipt of items at vendor works

DETAILS OF CONTRACTS FEBRUARY 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
089	Comprehensive Annual Maintenance contract for 12 KVA online UPS Systems	Open	13.12.2017	Two Part Bid	03.01.2018	3	Three (3) Offers 1. Sri Sai Powertech Solutions 2. Orbit Power Technics 3. RC Alletech Power System	One (1) 1. RC Alletech Power System	Yes. L1 Bidder	8300000213 14.02.2018	M/s. Sri Sai Powertech Solutions, Visakhapatnam	30,600	One Year from the date of work order or intimation from CS & IS. Dept., whichever is later.
DETAILS OF CONTRACTS MARCH 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
Nomination	Electrical Maintenance for Emergency works in Factory Premises of BHEL-HPVP, Visakhapatnam for a period of three months.	Nomination	NA	NA	NA	NA	NA	NA	NA	8300000225, Dt: 20.03.2018	M/s. Kaypee Electricals & Instrumentation Works	₹ 3.95	Valid up to three months from date of work order or from date of intimation by EM dept.
DETAILS OF CONTRACTS APRIL 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
NIL													

DETAILS OF CONTRACTS MAY 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
117	Service Contract for Electrical Maintenance in Factory Premises of BHEL, HPVP, Visakhapatnam for a period of Two Years	Open		Two Part Bid	02.04.2018	6	Six(6) 1. GK Electricals 2. Kaypee 3. Multi power 4. Vadim 5. Visakha 6. Power Cons.	Nil	Yes, To L1 bidder	8300000238 19.05.2018	M/s. Kaypee Electrical & Instrumentation Works	₹ 22.75	Two years from the date of work order or intimation from WE-EM dept., whichever is later.
120	Service Contract for Servicing and Calibration of Testing Machines of Mechanical Testing Laboratory of M/s. BHEL-HPVP, Visakhapatnam for a period of two years	Open	Posted in BHEL & HPVP web sites on 30.03.2018	Two Part Bid	19.04.2018 Extended upto 27.04.2018	4	Four(4) 1. Blue Star Engg. & Elec. Ltd. 2. Fine Engg Services 3. Saikha Scientific Agencies 4. TEC-SOL India	One(1) 1. TEC-SOL India	Yes, To L1 bidder	8300000241 29.05.2018	M/s. Blue Star Engineering & Electronics Limited	₹ 1.14	Valid up to two years from the date of work order or intimation by Quality Department, whichever is later.

DETAILS OF CONTRACTS JUNE 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
008	AMC for Grass & Jungle clearance work in Premises of BHEL-HPVP, Visakhapatnam for a period of one year	Open	NA	Two Part Bid	18.05.2018	6	Six (6) 1. Pavan Enterprises 2. Renuka Engg Works 3. Veni Constructions 4. Visakha Maching Works 5. B Kanna Rao 6. Kusuma Enterprises	Four (4) 1. Veni Constructions 2. Visakha Maching Works 3. B Kanna Rao 4. Kusuma Enterprises	Yes, To L1 bidder	8300000253 30.06.2018	M/s. Pavan Enterprises	₹ 4.27	Contract shall be valid for a period of one year from the date of issue of work order or intimation from WE-Civil Township Maintenance dept., whichever is later.

DETAILS OF CONTRACTS JULY 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
-	AMC for Grass & Jungle clearance work in premises of BHEL-HPVP, Visakhapatnam	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8300000255 04.07.2018	M/s. Pavan Enterprises, Visakhapatnam	₹ 2.27	One month from date of work order or intimation by Civil Township whichever is earlier.
018	AMC for Grass & Jungle clearance work in Plant Area of BHEL-HPVP, Visakhapatnam	Open	N/A	Two Part Bid	05.07.2018 Due date extended up to 12.07.2018	3	Two (2) 1. Pavan Enterprises 2. Renuka Engineering Works	One (1) 1. Veni Constructions	Yes, To L1 bidder	8300000258 24.07.2018	M/s. Renuka Engineering Works, Visakhapatnam	₹ 6.00	One year from the date of issue of work order or intimation from WE-Civil Maintenance dept., whichever is later.

DETAILS OF CONTRACTS August 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
NIL													
DETAILS OF CONTRACTS September 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
NIL													
DETAILS OF CONTRACTS OCTOBER 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
026	AMC for Upkeep Maintenance in the premises M/s. BHEL-HPVP, Visakhapatnam for a period of one year	Open	Eenadu News Paper on 07.08.2018 & HPVP & BHEL Websites on 07.08.2018	Two Parts	27.08.2018	7	1. M/s. B Kanna Rao, Visakhapatnam 2. M/s. Lead Engineers, Visakhapatnam 3. M/s. G V Ramana, Visakhapatnam 4. M/s. Gurubani Security Pvt. Ltd, Secunderabad 5. M/s. Kream Resources, Visakhapatnam 6. M/s. Sri Vijaya Lakshmi Social Organisation, Guntur 7. M/s. Visakha Machining Works, Visakhapatnam	1. M/s. Lead Engineers, Visakhapatnam 2. M/s. Kream Resources, Visakhapatnam 3. M/s. Visakha Machining Works, Visakhapatnam	Yes, To L1 bidder	830000281 03.10.2018	M/s. G V Ramana, Visakhapatnam	₹ 13.34	Contract shall be valid for a period of one year from the date of work order or intimation from civil township dept., whichever is later
020	Work Contract for Fixing, Alignment & Commissioning of Crane Rails and Rerolling of Utility lines in LMS bays of M/s. BHEL-HPVP, Visakhapatnam	Open	HPVP & BHEL Websites on 11.07.2018	Two Parts	01.08.2018	6	1. M/s. Gadpe Constructions, Visakhapatnam 2. M/s. Lead Engineers, Visakhapatnam 3. M/s. Prasanthi Constructions, Visakhapatnam 4. M/s. Silverline Metal Engineering Pvt. Ltd, Navi Mumbai 5. M/s. Sri Pydimamba Constructions, Visakhapatnam 6. M/s. Veekey Cranes & Cabs Pvt. Ltd, New Dehi	NIL	Yes, To L1 bidder	830000283 11.10.2018	Prasanthi Constructions, Visakhapatnam	₹ 5.39	Work is to be completed within 3 Months from the date of work order or intimation from Mech. Maint. Dept., whichever is later. Work shall be started within 1 week from the date of intimation.
047	Testing of Power Presses in M/s. BHEL-HPVP, Visakhapatnam	Open	HPVP & BHEL Websites on 12.09.2018	Two Parts	04.10.2018 Extended upto 11.10.2018	1	M/s. Vijaya Engineers, Secunderabad	NIL	Yes, Single Bidder	830000284 16.10.2018	Vijay Engineers, Secunderabad	₹ 0.39	Work shall be completed within 45 days from the date of intimation by Works Engineering Department.

DETAILS OF CONTRACTS NOVEMBER 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated	Contract No. (PO No./ Date)	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
048	AMC for Electrical Maintenance of Township Quarters, ADM and Public Buildings and Area development site of M/s. BHEL-HPVP, Visakhapatnam for a period of one year	Open	NA	Two Part Bid	04.10.2018	6	Four(4) 1. Kaypee Electrical & Instrumentation Works 2. Multi Power Enterprises 3. G.K. Electrical & Re-Winding Works 4. Visakha Machining Works	Two(2) 1. Greeshma Projects 2. Srinivasa Industries	Yes, To L1 bidder	8300000301 21.11.2018	M/s. Multi Power Enterprises, Visakhapatnam	₹ 6.91	Contract shall be valid for a period of one year from the date of work order.
029	AMC for Maintenance of Structural and AC/ Galvalume Sheetting in premises of BHEL-HPVP, Visakhapatnam for a period of one year	Open	NA	Two Part Bid	07.10.2018	6	Five(5) 1. B Ramana 2. Gadipe Constructions 3. Lakshmi Narayana Enterprises 4. Padma Surya Engineering Works 5. Visakha Machining Works	One (1) 1. Pavan Enterprises	Yes, To L1 bidder	8300000302 21.11.2018	M/s. Padma surya Engineering Works, Visakhapatnam	₹ 3.23	Contract shall be valid for a period of one year from the date of work order or intimation from civil maintenance dept., whichever is later.
084	Repair & Overhauling of Leonardo Hydraulic Testing Rig at M/s. BHEL-HPVP, Visakhapatnam	Single	NA	Single Part	28.11.2018	1	One (1) 1. Arjanisautia infra & Services	NIL	Single Bidder	8300000306 30.11.2018	M/s. Anjani Suta Infra & Services, Visakhapatnam	₹ 0.39	Work shall be completed within 12 days from date of intimation by mech. maint. dept.
085	Repair & Overhauling of Milling Head & Table Drive Gearbox of M2V Vertical milling machine	Single	NA	Single Part	28.11.2018	1	One (1) Offer 1. Raja Daisy Constructions	NIL	Single Bidder	8300000307 30.11.2018	M/s. Raja Daisy Constructions, Visakhapatnam	₹ 0.50	Work shall be completed within 12 days from date of intimation by mech. maint. dept.

DETAILS OF CONTRACTS DECEMBER 2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated	Contract No. (PO No./ Date)	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
046	AMC for Upkeep Maintenance inside the Factory Premises M/s. BHEL-HPVP, Visakhapatnam for a period of one year	Open	BHEL & HPVP Websites - 10.09.2018	Two Part Bid	03.10.2018	12	Seven (7) 1. B Kanna Rao 2. Gurubani 3. Surya Command 4. G.V. Ramana 5. Ganesh Mangpower 6. Sudha Enterprises 7. Security Online	Five (5) 1. OM Sai 2. Greeshma 3. Kream 4. Srinivasa 5. Lead	Yes, to L1 bidder	8300000309 03.12.2018	M/s. G V Ramana, Visakhapatnam	₹ 32.03	Contract shall be valid for a period of one year from the date of work order
049	AMC for Civil Maintenance of Township Buildings in M/s. BHEL-HPVP, Visakhapatnam for a period of one year	Open	BHEL & HPVP Websites: 28.09.2018	Two Part Bid	17.10.2018	4	Four (4) 1. B Ramana 2. Visakha Machining 3. B Rama Rao 4. Greeshma Projects	NIL	Yes, to L1 bidder	8300000312 08.12.2018	M/s. B Rama Rao Enterprises, Visakhapatnam	₹ 11.51	Valid for a period of One Year from date of work order or Date of intimation by Civil. Maint. department, whichever is later.
043	AMC for Civil Maintenance of Factory Buildings in M/s. BHEL-HPVP, Visakhapatnam for a period of one year	Open	BHEL & HPVP Websites: 08.09.2018	Two Part Bid	08.10.2018	3	Three (3) 1. Renuka 2. Padma Surya 3. Greeshma	NIL	Yes, to L1 bidder	8300000317 19.12.2018	M/s. Greeshma Projects, Visakhapatnam	₹ 16.44	Valid for a period of One Year from date of work order or Date of intimation by Civil maintenance department, whichever is later.

DETAILS OF CONTRACTS JANUARY 2019													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
074	Renovation of Railway Siding from Main Production Shop Bay No. 8 to Sand Blasting Yard in the factory premises BHEL HPVP Visakhapatnam	Open	BHEL & HPVP Websites 17.11.2018	Two Part Bid	17.12.2018	3	Two(2) 1. B Ramana 2. Renuka	One (1) B Rama Rao Enterprises	Yes, to L1 bidder	8300000323 02.01.2019	M/s. B Ramana, Viakhapatnam	₹ 4.45	within three months from the date of work order or intimation by the civil dept.
096	AMC for Water Supply and Sewage Maintenance inside the factory premises of M/s. BHEL-HPVP, Visakhapatnam for a period of one year	Open	BHEL & HPVP Websites 18.12.2018	Two Part Bid	02.01.2019	3	Three (3) 1. Renuka 2. Visakha 3. B Ramana	NIL	Yes, to L1 Bidder	8300000329 12.01.2019	M/s. B Ramana, Viakhapatnam	₹ 2.82	valid for a period of One Year from the date of work order or Date of intimation by Civil maintenance department, whichever is later.
073	AMC for Horticulture Development and Maintenance in premises of BHEL-HPVP, Visakhapatnam for a period of one year as per detailed scope of work	Open	BHEL & HPVP Websites 13.11.2018	Two Part Bid	31.12.2018	2	One (1). 1. B Kanna Rao	One (1). 1. Amaravati Enterprises	Yes, to L1 Bidder	8300000334 24.01.2019	B Kanna Rao, Visakhapatnam	₹ 6.91	Valid for a period of One year from the date of work order.
063	AMC for Mosquito and Pest control operation & other operations in HPVP premises of BHEL-HPVP, Visakhapatnam for a period of one year.	Open	BHEL & HPVP Websites 22.10.2018	Two Part Bid	05.11.2018	5	Three (3) 1. BBDS Pest 2. HVL Pest 3. Pest Masters	Two (2) 1. Ostrich Pest 2. Perfect Engineer	Yes, to L1 Bidder	8300000335 29.01.2019	M/s. Pest Masters India (P) Limited, Visakhapatnam	₹ 4.13	valid for a period of one year from the date of work order.

DETAILS OF CONTRACTS FEBRUARY 2019

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
099	Repair of Siemens Servo Motor at vendor works	Single	NA	Single part bid	10.01.2019	1	One 1. M/s. Odin Control	NIL	Single	8300000348 22.02.2019	M/s. ODIN Controls Private Limited, Visakhapatnam	₹ 0.62	Work shall be completed within 20 days from date of intimation by Works Engineering (Electrical Maint.) department of BHEL – HPVP, Visakhapatnam.
--	Repair and Maintenance of Kalabharathi Auditorium in the premises of M/s. BHEL HPVP, Visakhapatnam	Nominatic	-	-	-	-	-	-	Nomination Basis	8300000338 01.02.2019	M/s. Renuka Engineering Works, Visakhapatnam	₹ 0.39	-
078	Service contract for maintenance of Split/Window Air Conditioners in the premises of BHEL-HPVP, Visakhapatnam for a period of two years	Open	BHEL & HPVP Websites 26.12.2018	Two Part Bid	11.12.2018	2	One 1. Om Sai Engineering	One 1. Amaravati	Single bidder Qualified	8300000343 15.02.2019	M/s. Om Sai Engineering Services, Visakhapatnam	₹ 3.39	valid for a period of two years from the date of issue of work order or intimation from WE (Electrical Maintenance) dept., whichever is later.

DETAILS OF CONTRACTS MARCH 2019

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. (PO No.)/ Date	Name of Contractor/ Place	Value of Contract (Rs.)	Scheduled date of completion of supplies
106	Service Contract for maintenance of EOT Cranes in the factory premises of M/s. BHEL HPVP, Visakhapatnam for a period of two years	Open	08.02.2019	Two Part Bid	22.02.19 Extd upto 11.03.19	4	1. M/s. Lead Engineers 2. M/s. Srinivasa Industries 3. M/s. Power Control 4. M/s. Gadipe Constructions	Nil	Yes, to L1 bidder	8300000358 31.03.2019	M/s. Srinivasa Industries, Kakinaada	48.91	two years from the date of work order or date of intimation by Mechanical Maintenance dept., whichever is later.